TASKBOARD

Product Backlog	In Progress	Completed
▪ Develop business model ▪ Develop solution architecture ▪ Create brand guide ▪ Review and improve project branding	▪ Creating sprint boards ▪ Developing brand guide ▪ Preparing brand guide presentation	▪ Sprint boards created ▪ Brand guide developed ▪ Logo usage defined ▪ Colour scheme selected ▪ Overall visual identity developed ▪ Brand guide presented

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete and update the sprint boards. Finalise the Pretoria Prime Recycling brand guide and ensure the logo, colour scheme, and visual identity are consistent.
2. Is anyone working on anything that is not on the board?	No, all team members are working on the sprint tasks and brand guide activities recorded on the board.
3. What do we need to finish as a team?	Finalise the sprint planning and complete the brand guide presentation.
4. Are there any bottlenecks or blockers to the flow of work?	Time management, coordinating team tasks, and making sure the branding is consistent across the project.

LOGBOOK

Date:	04-08-2026	
Monday	1. What did I complete since the last standup?	Created sprint boards to organise and track project tasks effectively.
	2. What am I planning to complete between now and the next standup?	Continue updating the sprint boards and start working on the Pretoria Prime Recycling brand guide.

	3. What are my impediments (or risks or problems)?	Some difficulty coordinating tasks and making sure all team members understand their sprint responsibilities.

Date:	05-08-2026	
Tuesday	1. What did I complete since the last standup?	Updated the sprint boards and worked on planning and organising the project tasks.
	2. What am I planning to complete between now and the next standup?	Develop the Pretoria Prime Recycling brand guide, focusing on the logo usage and colour scheme.
	3. What are my impediments (or risks or problems)?	Ensuring that the branding is consistent with the project's business idea and overall identity.

Date:	06-08-2026	
Wednesday	1. What did I complete since the last standup?	Worked on the Pretoria Prime Recycling brand guide and developed the overall visual identity of the project.
	2. What am I planning to complete between now and the next standup?	Finalise the brand guide and prepare the content for presentation.
	3. What are my impediments (or risks or problems)?	Some adjustments were needed to ensure that the logo, colours, and visual elements were consistent.

Date:	07-08-2026	
Thursday	1. What did I complete since the last standup?	Finalised and presented the Pretoria Prime Recycling brand guide, including logo usage, colour scheme, and overall visual identity.
	2. What am I planning to complete between now and the next standup?	Review the feedback from the brand guide presentation and continue working on the next sprint tasks.

	3. What are my impediments (or risks or problems)?	Time management and ensuring that feedback is properly incorporated into the project.